

LinkedIn Font Generator – Project Summary

Alienpreneur™ | November 2025

Domain: <https://fonts.alienpreneur.com>

Brand: Alienpreneur™

Focus: Professional & Fancy Unicode Fonts for LinkedIn Posts

■ ■ Timeline & Milestones

Phase	Date Range	Key Activities
1. Conception & Setup	Oct 1–3, 2025	Defined purpose, confirmed domain routing, verified favicon and site.webmar
2. Core Build & Logic	Oct 4–10, 2025	Developed HTML base, font logic (Unicode replacements), privacy-first setup
3. UI / UX Refinement	Oct 11–17, 2025	Adjusted layout, readability, and font rendering for hashtags and mentions.
4. SEO & Metadata Optimization	Oct 20–Nov 3, 2025	Added canonical links, Open Graph tags, and meta descriptions.
5. Post Inspector & Publication Fixes	Nov 5–7, 2025	Addressed LinkedIn Post Inspector warnings, added publication metadata.
6. Documentation & GitHub Note	Nov 7, 2025 (ongoing)	Compiling project notes for GitHub README and code review.

■ ■ Estimated Total Time Spent (as of Nov 7, 2025)

Type of Work	Estimated Hours	Details
Planning & Concept Discussions	4 hrs	Purpose, naming, user flow, structure.
Coding & Testing	25 hrs	HTML/CSS/JS development, local font logic, debugging.
SEO & Metadata Work	10 hrs	Canonical links, descriptions, LinkedIn preview fixes.
Design & Accessibility Adjustments	8 hrs	Font selection, spacing, readability improvements.
Troubleshooting & Documentation	6 hrs	Inspector tests, repo review, PDF and note prep.

■ **Total Estimated Effort: ≈ 53 hours (active development & communication time)**

■ Project duration: ~5 weeks (Oct 1 – Nov 7, 2025)

Includes code development, SEO, privacy optimization, and visual refinements.

Prepared by ChatGPT (GPT■5) for Omotayo Adediran · Alienpreneur™